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ESTIMATE RUN 08/21/2018

ESTIMATE SUMMARY 13:41:37

CONTID: C22566         ESTIMATE NO: 0003 PROG 2005

PCN: 22566-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: EMERGENCY BRIDGE G-25-K PERCENT TIME:

PROJECT NO: FBR0705-087                   

I-70: EMERGENCY BRIDGE G-25-K

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,207,485.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,928,195.00 NON-PARTICIPATING 58,387.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.36

WORK DAYS

WORK DAYS

56.17%

2,282,639.47

58,387.00

58,387.00

58,387.00

$

$

$

$

0.00

2,924,845.66

2,924,845.66

0.00

2,924,845.66

-58,922.93

0.00

2,865,922.73

0.00

AMOUNT DUE 2,865,922.73 58,387.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,387.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.0 TIME ALLOW: 107

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2018

04/27/2018

08/13/2018

05/16/2018

05/11/2018

05/30/2018

04/27/2018
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 Clear and Grub CO #2 0.500

0.000

201-00000  
 

6,000.000.500

0.00

1.000

L S 

12,000.00000

0002 Rem Tree CO #2 0.000

0.000

202-00010  
 

0.000.000

0.00

4.000

EACH

450.00000

0003 Rem Delineator CO #2 11.000

0.000

202-00090  
 

99.0011.000

0.00

16.000

EACH

9.00000

0004 Rem Curb CO #2 Type 6 Asph 0.000

0.000

202-00201  
 

0.000.000

0.00

634.000

LF  

8.50000

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

3.00000

0010 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

19.00000

0011 Blading CO #2 4.500

0.000

203-01500  
 

607.504.500

0.00

40.000

HOUR

135.00000

0015 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

8,617.000

TON 

40.00000

0020 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

115.00000

0025 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

812.000

GAL 

3.00000

0030 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,250.000

LF  

45.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0035 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0040 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,300.00000

0045 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0050 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,600.00000

0055 *Flagging 487.500

0.000

630-00000  
 

15,112.50487.500

0.00

750.000

HOUR

31.00000

0060 *Traffic Control Inspection 22.000

0.000

630-00007  
 

3,850.0022.000

0.00

30.000

DAY 

175.00000

0065 *Traffic Control Management 68.000

0.000

630-00012  
 

61,880.0068.000

0.00

90.000

DAY 

910.00000

0070 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

16,400.004.000

0.00

8.000

EACH

4,100.00000

0075 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

540.009.000

0.00

18.000

EACH

60.00000

0080 *Construction Traffic Sign (Panel Size A) 40.000

0.000

630-80341  
 

1,640.0040.000

0.00

80.000

EACH

41.00000

0085 *Construction Traffic Sign (Panel Size B) 45.000

0.000

630-80342  
 

2,340.0045.000

0.00

90.000

EACH

52.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

810.0013.500

0.00

27.000

EACH

60.00000

0095 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,000.002.000

0.00

4.000

EACH

2,500.00000

0100 *Drum Channelizing Device 49.500

0.000

630-80360  
 

1,237.5049.500

0.00

100.000

EACH

25.00000

0105 *Concrete Barrier (Temporary) 776.500

0.000

630-80370  
 

31,060.00776.500

0.00

1,553.000

LF  

40.00000

0110 *Traffic Cone 87.500

0.000

630-80380  
 

1,050.0087.500

0.00

175.000

EACH

12.00000

0115 *Stackable Vertical Panels 50.000

0.000

630-80393  
 

1,171.0050.000

0.00

100.000

EACH

23.42000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

302,000.000

F A 

1.00000

0125 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0130 F/A UTILITIES 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Relocate WEATHER STATION AND CAMERAS 0.000

0.000

700-70100  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Conc Washout Str CO #2 2.000

0.000

208-00045  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0240 Removal and Disposal of Sediment (Equip) CO #2 5.000

0.000

208-00105  
 

590.005.000

0.00

40.000

HOUR

118.00000

0245 Sweeping (Sediment Removal) CO #2 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

225.00000

0250 Const Traf Sign (Spec) CO #2 92.000

0.000

630-80344  
 

2,550.2492.000

0.00

184.000

SF  

27.72000

0255 Flash Arrow Panel (C Ty) CO #2 1.000

0.000

630-80358  
 

2,200.001.000

0.00

2.000

EACH

2,200.00000

0260 Drum Channel Dev (Light) (SB) CO #2 51.500

1.500

630-80364  
 

2,226.0053.000

63.00

106.000

EACH

42.00000

0265 Mobile Attenuator CO #2 44.000

0.000

630-85041  
 

33,000.0044.000

0.00

60.000

DAY 

750.00000

0270 Rem Asphalt Mat CO #3 2,128.000

0.000

202-00220  
 

11,704.002,128.000

0.00

7,143.000

SY  

5.50000

0275 Emb Matl (CIP) CO #3 11,000.000

0.000

203-00060  
 

271,150.0011,000.000

0.00

18,079.000

CY  

24.65000

0295 F/A Erosion Log Type 1 (12- Inch) CO #3 0.000

0.000

700-70034  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0300 Aggregate Bag CO #3 48.000

0.000

208-00035  
 

348.0048.000

0.00

250.000

LF  

7.25000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Pre-fab Vehicle Track Pad CO #3 5.000

0.000

208-00075  
 

4,000.005.000

0.00

8.000

EACH

800.00000

0310 Erosion Control Management CO #3 3.000

0.000

208-00207  
 

900.003.000

0.00

24.000

DAY 

300.00000

0320 Seeding (Native) CO #3 0.000

0.000

212-00006  
 

0.000.000

0.00

5.300

ACRE

650.00000

0325 Soil Conditioning CO #3 0.000

0.000

212-00032  
 

0.000.000

0.00

5.300

ACRE

3,990.00000

0330 Spray-on Mulch Blanket CO #3 0.000

0.000

213-00012  
 

0.000.000

0.00

1.200

ACRE

3,840.00000

0335 Soil Reten Blanket (S-C)(BioD Cl 1) 1) CO #3 0.000

0.000

216-00201  
 

0.000.000

0.00

19,570.000

SY  

3.50000

0340 Turf Reinf Mat (Cl 1) CO #3 0.000

0.000

216-00301  
 

0.000.000

0.00

18,785.000

SY  

7.45000

0350 HMA (Patching) (Asph) CO #3 17.600

0.000

403-00720  
 

4,710.9917.600

0.00

150.000

TON 

267.67000

0355 HMA (Gr SX) (75) (PG 64-28) CO #3 0.000

0.000

403-34751  
 

0.000.000

0.00

3,422.000

TON 

135.00000

0370 Bitum S and D Pave (Asph) CO #3 0.000

0.000

507-00400  
 

0.000.000

0.00

6.000

TON 

267.67000

0380 Curb Ty 6 M CO #3 0.000

0.000

609-60011  
 

0.000.000

0.00

56.000

LF  

33.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Const Surveying (Hour) CO #3 11.000

0.000

625-00001  
 

1,650.0011.000

0.00

40.000

HOUR

150.00000

0400 F/A Relocate Overhead Elec Line CO #3 0.000

0.000

700-70100  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment CO #3 308.230

0.000

700-70016  
 

308.23308.230

0.00

2,200.000

F A 

1.00000

0410 Mod Epoxy Pvmt Mkg CO#3 0.000

0.000

627-00008  
 

0.000.000

0.00

22.000

GAL 

210.00000

0415 F/A Road Smooth Incentive CO #3 0.000

0.000

700-70018  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0420 Added Item (Each)/ Lanscaping Mob CO #3 0.000

0.000

900-00007  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0425 Added Item (Each)/ Reset Sign Mob CO #3 0.000

0.000

900-00007  
 

0.000.000

0.00

3.000

EACH

1,450.00000

0430 Res Ground Sign CO #3 0.000

0.000

210-00810  
 

0.000.000

0.00

26.000

EACH

424.00000

0445 Removal and Disposal of Sediment (Labor) CO#5 MCR Line
1

15.000

0.000

208-00103  
 

825.0015.000

0.00

15.000

HOUR

55.00000

CAT 488,559.9663.002,465,776.60CURRENT AMT0200 $ $ $

CAT NO0300 G-25-K 

0145 Structure Excavation 892.000

0.000

206-00000  
 

20,516.00892.000

0.00

892.000

CY  

23.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0150 Structure Backfill (Class 1) 49.000

0.000

206-00100  
 

2,205.0049.000

0.00

49.000

CY  

45.00000

0155 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

24.00000

0159 Steel Pile (HP 12x74) CO #2 3,346.400

0.000

502-11274  
 

287,790.403,346.400

0.00

3,346.400

LF  

86.00000

0160 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

75.00000

0161 Pile Tip CO #2 46.000

0.000

502-00460  
 

11,500.0046.000

0.00

46.000

EACH

250.00000

0162 Added Item (Foot)/ CO #2 Pile Cut-off Adjustment 287.500

0.000

900-00012  
 

19,780.00287.500

0.00

287.500

LF  

68.80000

0165 Retaining Wall (Boulder) Concrete Retaining Wall (Pile
& Lagging

0.000

0.000

504-03411  
 

0.000.000

0.00

0.000

SF  

27.00000

0170 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,279.000

SY  

21.00000

0175 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

250.00000

0180 *Concrete Class D (Bridge) 472.100

0.000

601-03040  
 

424,890.00472.100

0.00

550.000

CY  

900.00000

0185 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

15.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0189 Reinf Steel CO #2 Pier Foundation 7,146.000

0.000

602-00000  
 

7,503.307,146.000

0.00

7,146.000

LB  

1.05000

0190 *Reinforcing Steel (Epoxy Coated) 112,968.000

0.000

602-00020  
 

146,858.40112,968.000

0.00

112,968.000

LB  

1.30000

0195 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

568.000

LF  

200.00000

0200 2 Inch Electrical Conduit 570.000

0.000

613-00200  
 

11,400.00570.000

0.00

1,238.000

LF  

20.00000

0205 Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

0.000

LF  

280.00000

0206 *Prestressed Concrete Box (Depth 32" Through 48") CO 
#2

10,066.000

0.000

618-01994  
 

704,620.0010,066.000

0.00

10,066.000

SF  

70.00000

0210 *Construction Surveying 0.750

0.000

625-00000  
 

48,750.000.750

0.00

1.000

L S 

65,000.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

297,735.001.000

0.00

1.000

L S 

297,735.00000

0280 Str Bkfl (Flow-Fill) CO #3 51.000

0.000

206-00065  
 

14,025.0051.000

0.00

51.000

CY  

275.00000

0285 Str Bkfl (FF Ash) CO #3 0.000

416.600

206-00066  
 

58,324.00416.600

58,324.00

416.600

CY  

140.00000

0290 Str Bkfl (CL 2) CO #3 273.000

0.000

206-00200  
 

8,736.00273.000

0.00

273.000

CY  

32.00000
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PCN: 22566-BID    ESTIMATE RUN 08/21/2018

PROJECT: FBR0705-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:37

CUMULATIVE
AMOUNT

CAT NO0300 G-25-K 

0360 Steel Sheet Pile (Ty II) CO #3 9,240.000

0.000

501-00200  
 

309,540.009,240.000

0.00

9,240.000

SF  

33.50000

0365 Conc S and D Pave (Reinf) CO #3 0.000

0.000

507-00100  
 

0.000.000

0.00

79.000

CY  

705.00000

0375 Br Expan Device (0-2 In) CO #3 87.000

0.000

518-01002  
 

14,355.0087.000

0.00

87.000

LF  

165.00000

0390 Str Steel Wall Studs CO #3 140.000

0.000

509-00000  
 

4,690.00140.000

0.00

140.000

LB  

33.50000

0435 Concrete Sealer CO #3 0.000

0.000

515-00400  
 

0.000.000

0.00

551.000

SY  

17.33000

0440 Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Off 
Adj.

107.000

0.000

900-00021  
 

2,867.60107.000

0.00

107.000

SF  

26.80000

CAT 2,396,085.7058,324.002,701,508.53CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0225 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0230 Sanitary Facility 4.000

0.000

620-00020  
 

3,200.004.000

0.00

4.000

EACH

800.00000

CAT 40,200.000.0040,200.00CURRENT AMT0400 $ $ $

$ 2,924,845.6658,387.00$5,207,485.13$CURRENT AMTPROJECT TOTAL


